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October 14, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. RMD1946092 - Parkway Tree Planting, Maintenance District 1, 
2001/02, in the southeast area of Los Angeles County (1, 4, and 5), Azteca 
Landscape, with changes in the amount of $8,840.00, and a final contract 
amount of $111,585.00. 

 
Project ID No. RMD4446001 - Parkway Tree Trimming, MD 4 Palm Trees, 
2002/03, vicinities of Monterey Park, Compton, and Whittier (1, 2, and 4), George 
Salinas Tree Preservation, with changes in the amount of $3,330.00, and a final 
contract amount of $21,960.00. 

 
Project ID No. RMD4946005 - Parkway Tree Planting, Maintenance District 4, in 
the southeast area of Los Angeles County (1, 2, and 4), Azteca Landscape, with 
changes amounting to a credit of $9,495.00, and a final contract amount of 
$111,555.00. 
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Project ID No. RMD5547075 - Sundial Court, et al., Slurry Seal 2002/2003, 
vicinities of Palmdale and Littlerock (5), Bond Blacktop, Inc., with changes 
amounting to a credit of $1,233.75, and a final contract amount of $158,503.05. 

 
Project ID No. SMDACO0081 - Washington Boulevard, et al., Sanitary Sewers, 
City of Commerce (1), A. D. General Engineering Construction, Inc., with 
changes amounting to a credit of $4,627.50, and a final contract amount of 
$424,834.16. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RMD1946092, RMD4446001, RMD4946005, RMD5547075, 
and SMDACO0081. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $9,495.00 to 
an increase in the amount of $8,840.00, while the total values of the contracts range 
from $21,960.00 to $424,834.16. 
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Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\10-14-03LTR.doc 
 
Enc. 5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
October 14, 2003 
 
 
 
PROJECT ID NO. RMD1946092, PARKWAY TREE PLANTING, MAINTENANCE 
DISTRICT 1, 2001/02 (in the southeast area of Los Angeles County),  
Supervisorial Districts 1, 4, and 5 
 
Contractor:  Azteca Landscape, 1910 South Archibald Avenue, Suite N, Ontario, 
California 91766 
 
Project Description: 
 
Furnish and plant parkway trees on an as-needed basis. 
 
Changes in Work: 
 
Variations in Bid Quantities $8,840.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on July 22, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $  97,945.00 
 Actual cost of changes in work previously 
    approved by the Board 4,800.00 
 Changes in work authorized by Director of     8,840.00 
    Public Works 
  
 FINAL CONTRACT AMOUNT $111,585.00 

 
PMT:ssa 
O:\Projects\Trees\PkwyTreePlantingMD101-02 (RMD1946092)\Board\Acc.doc 
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ACCEPTANCE OF CONTRACT  
October 14, 2003 
 
 
 
PROJECT ID NO. RMD4446001, PARKWAY TREE TRIMMING, MD 4 PALM TREES, 
2002/03 (in the vicinities of Monterey Park, Compton, and Whittier),  
Supervisorial Districts 1, 2, and 4 
 
Contractor:  George Salinas Tree Preservation, P.O. Box 84, Placentia, California 92871 
 
Project Description: 
 
Trimming of parkway trees. 
 
Change in Work: 
 
Additional Tree Trimming and Removal $3,330.00 
 
Description of Change: 
 
It was necessary to trim or remove 113 additional trees that were not shown on the 
plans.  The cost for this work was based on contract unit prices.   
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on August 14, 2003, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 
 

Original contract amount $18,630.00  
Changes in work authorized by Director of 
 Public Works    3,330.00 

 
FINAL CONTRACT AMOUNT $21,960.00 

  
HC:rm 
O:\Projects\Trees\PkwyTreeTrimMD4PalmTreesFY02-03 (RMD4446001)\Board\accep.doc 
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ACCEPTANCE OF CONTRACT 
October 14, 2003 
 
 
 
PROJECT ID NO. RMD4946005, PARKWAY TREE PLANTING, MAINTENANCE 
DISTRICT 4 (in the southeast area of Los Angeles County), Supervisorial Districts 1, 2, and 4  
 
Contractor:  Azteca Landscape, 1910 South Archibald Avenue, Suite N, Ontario, 
California 91766 
 
Project Description: 
 
Furnish and plant parkway trees on an as-needed basis. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($33,345.00) 
(2) Tree Well Covers 23,850.00 
 
 Total  ($  9,495.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities 
 
(2) New tree well covers were required for 53 trees along Cesar Chavez Avenue.  This 
work was not included in the original contract.   
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on May 31, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount $121,050.00 
 Changes in work authorized by Director of  
    Public Works   (9,495.00) 
 
 FINAL CONTRACT AMOUNT $111,555.00 

 
PMT:ssa 
O:\Projects\Trees\PkwyTreePlantingMD4 (RMD4946005)\Board\Acc.doc 
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ACCEPTANCE OF CONTRACT 
October 14, 2003 
 
 
 
PROJECT ID NO. RMD5547075, SUNDIAL COURT, ET AL., SLURRY SEAL 
2002/2003 (in the vicinities of Palmdale and Littlerock), Supervisorial District 5 
 
Contractor: Bond Blacktop, Inc., 1147 Atlantic Street, Union City, California 94587  
 
Project Description: 
 
Slurry sealing of roadway pavement. 
 
Change in Work: 
 
Overtime Inspection ($1,233.75) 
 
Description of Change: 
 
The contractor requested 23.5 hours of overtime inspection, which resulted in a credit to 
the contract in the amount shown. 
  
Project Completion Date: 
 
The contractor completed the project on July 24, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $144,000.00 

Actual cost of changes in work previously 
    approved by the Board   15,736.80 
 Change in work authorized by Director of 
    Public Works    (1,233.75) 

 
 FINAL CONTRACT AMOUNT $158,503.05 
 
MN:ssa 
O:\Projects\SlurrySeal\SundialCourtetal  (RMD5547075)\Board\acceptance.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
October 14, 2003 
 
 
 
PROJECT ID NO. SMDACO0081, WASHINGTON BOULEVARD, ET AL., SANITARY 
SEWERS (City of Commerce), Supervisorial District 1 
 
Contractor:  A. D. General Engineering Construction, Inc., 2829 North Glenoaks Boulevard, 
Suite 106, Burbank, California 91504  
 
Project Description: 
 
Construction of mainline sewers. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($4,050.00) 
(2) Overtime Inspection   (577.50) 
 
 Total ($4,627.50) 
 
Description of Changes: 
 

 (1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The contractor requested 11 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on the contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  
 
Project Completion Date: 
 
The contractor completed the project on January 3, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
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In addition, the County and the contractor are currently negotiating the resolution of an 
outstanding claim submitted by the contractor.  Rather than delay payment of the 
retention to the contractor for the completed work, pursuant to Section 7107 of the 
California Public Contract Code, we recommend that all retention be released.  Once 
the claim is resolved, we will provide your Board with our recommendation for final 
acceptance of the work for this contract. 
 
Amount Due Contractor at This Time: 

 
Original contract amount $285,067.00 
Actual cost of changes in work previously 
   approved by the Board 144,394.66 
Changes in work authorized by the Director of 
   Public Works     (4,627.50) 
 
AMOUNT DUE CONTRACTOR AT THIS TIME $424,834.16 

 
AD:ssa 
O:\Projects\Sewer\WashingtonBlvd (SMDACO0081)\Board\acceptance1.doc 
 


